COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 12/ 2019

ESTI MATE SUMVARY 08: 40: 58
CONTI D C22320 ESTI MATE NO. 0008 PROG SPEC YR: 2005
PCN: 22320- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 143.0 DAYS TI ME ALLOW 228 WORK DAYS
REPLACEMENT OF STR. M 16-P ON PERCENT TIME:  62.72 ORI G TIME ALLOW 228 WORK DAYS
PROJECT NO. FBRO69A- 034
REPLACEMENT OF STR M 16- P
NAMVE OF ROAD:
PRQIECT COUNTI ES: HUERFANO
CONTRACTOR:
LAWRENCE CONSTRUCTI ON' COMPANY PAY PERI OD ENDI NG 02/ 22/ 2019 DATE TI ME STARTED 04/30/2018
9002 N. MOORE RD. DATE LET 04/ 12/ 2018 DATE WORK BEGAN
DATE AWARDED 04/18/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/30/2018 DATE ACCEPTED
LI TTLETON CO 80125 (303) 791-5642 DATE NOTI CE TO PROCEED 04/30/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,883, 631.86 PARTI Cl PATI NG $ 43,571. 28 $ 0. 00
AWARD PRQJECT AMI:  $  2,759,000.00 NON- PARTI Cl PATI NG 2,758, 050. 16 200, 639. 13
PERCENT COMPLETE: 97. 16% TOTAL EARNI NGS 2,801, 621. 44 200, 639. 13
FUNDS AVAI LABLE: $ 82,010. 42 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,801, 621. 44 200, 639. 13
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 41, 385. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,760, 236. 44 200, 639. 13
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,760, 236. 44 200, 639. 13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 200, 639. 13

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22320 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22320-BID ESTI MATE RUN 03/ 12/ 2019
PRQJECT: FBRO69A- 034 ESTI MATE NO 0008 08: 40: 58
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 2.800 2. 800
ACRE 0. 000 0. 00
3, 578. 94000 2.800 10, 021. 03
0010 202-00090 Renoval of Delineator 12. 000 12. 000
EACH 0. 000 0. 00
2.80000 12. 000 33.60
0015 202-00240 *Renpval of Asphalt Mat (Pl aning) 3, 646. 000 3, 630. 000
Sy 0. 000 0. 00
10. 00000 3, 630. 000 36, 300. 00
0020 202-01000 *Renoval of Fence 1, 749. 000 1, 749. 000
LF 0. 000 0. 00
1. 06000 1, 749. 000 1,853.94
0025 202-01130 *Renpval of Guardrail Type 3 747.000 747.000
LF 0. 000 0. 00
17. 93000 747.000 13,393.71
0030 202-01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
287. 20000 4. 000 1,148.80
0035 202-05026 Sawi ng Asphalt Material (6 Inch) 60. 000 60. 000
LF 0. 000 0. 00
10. 64000 60. 000 638. 40
0040 203-00060  *Enbanknment Material (Conplete In Place) 8,911. 000 8,911. 000
cY 0. 000 0. 00
13. 14000 8, 911. 000 117, 090. 54
0045 203-00062  Enbanknent Material (Conplete In Place) (Special) 4,128. 000 3, 932. 000
cY 196. 000 5,374.32
27.42000 4,128. 000 113, 189. 76
0050 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
107. 45000 0. 000 0.00
0055 203-01510  Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00

113. 45000 0. 000 0. 00



CONTI D

CAT NO0200

0060 203-01550

0065

203- 01594

0070

203- 01597

0075

207-00210

0080

207-00700

0085

207- 00704

0090

208- 00002

0095

208- 00020

0100

208- 00035

0105

208- 00045

0110 208-00060

ROADWAY

C22320
22320-BI D
FBRO69A- 034
| TEM
DESCRI PTI ON
Dozi ng

Conbi nati on Loader

*Pot hol i ng

St ockpi l e Topsoi |

Topsoi |

(Onsite)-(Pilot Program ONLY)

Subgr ade Soi |

Preparation -

(Pil ot

Program ONLY)

*Erosion Log Type 1 (12 Inch)

*Silt Fence

*Aggr egat e Bag

Concrete Washout

Structure

Tenporary Sl ope Drain

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
HOUR
134. 45000
0. 000
HOUR
92. 45000
11. 000
HOUR
323. 13000
500. 000
cy
6. 43000
4,564. 000
cy
5. 19000
25, 071. 000
%
0. 30000
557. 000
LF
3. 19000
2, 800. 000
LF
1. 48000
0. 000
LF
5. 32000
2.000
EACH
1, 993. 07000
0. 000
LF

18. 04000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.500
0. 000
4.500

0. 000
0. 000
0. 000

10. 500
0. 000
10. 500

0. 000
500. 000
500. 000

2,626. 700
0. 000
2,626. 700

14, 499. 900
0. 000
14, 499. 900

557. 000
0. 000
557. 000

2,789.000
0. 000
2,789. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 03/ 12/ 2019

3,215

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

08: 40: 58

AMOUNT

605.

3,392

3,215

13,632

4,349

1,776.

4,127

3, 986

03

.00

87

00

57

97

83

72

.00

14

.00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0115 208-00075

0120

208- 00103

0125

208- 00105

0130

208- 00106

0135

208- 00107

0140

208- 00207

0145

212-00701

0150

212-00703

0155

212-00704

0160

212-00706

0165 212-00708

C22320
22320-BID
FBRO69A- 034
| TEM
DESCRI PTI ON

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval )

Renoval of Trash

Erosi on Control Managenent

*Conpost (Mechanically Applied) - (Pilot

*Humate - (Pilot Program ONLY)

*Mycorrhizae - (Pilot Program ONLY)

*Seeding (Native) Drill -

(Pilot Program ONLY)

*Seedi ng (Native) Broadcast - (Pilot

Program ONLY)

Program ONLY)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
5, 416. 18000
6. 000
HOUR
48. 34000
2.000
HOUR
144. 31000
9. 000
HOUR
100. 20000
13. 000
HOUR
113. 95000
16. 500
DAY
158. 31000
346. 000
cy
35. 37000
1, 062. 000
LB
1. 12000
118. 000
LB
12. 34000
4. 930
ACRE
642. 48000
0. 560
ACRE

1, 289. 24000

QrY TH'S PERI OD
QTY TO DATE

13.
. 000
13.

15.

194.
. 000
194.

69.
. 000
69.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

500

. 000
16.

500

700

700

. 200
. 000
. 200

400

400

. 670
. 000
. 670

. 320
. 000
. 320
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ESTI MATE RUN 03/ 12/ 2019

158.

.00

.00

.00

.00

.00

31

.00

.00

.00

.00

.00

08: 40: 58

AMOUNT

21, 664.

290.

288.

901.

1, 481.

2,612.

6, 886.

671.

856.

1,715.

412.

72

04

62

80

35

11

54

10

40

42

56



CONTI D: C22320 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22320-BID ESTI MATE RUN 03/ 12/ 2019
PRQJECT: FBRO69A- 034 ESTI MATE NO 0008 08: 40: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 213-00004 *Mil ching (Weed Free Straw) 4.930 2.620
ACRE 0. 000 0. 00
622. 27000 2.620 1, 630. 35
0175 213-00061 *Mul ch Tackifier 1, 200. 000 524. 000
LB 0. 000 0. 00
2.18000 524. 000 1,142.32
0180 213-00150 *Bonded Fiber Matrix 3. 000 3. 000
ACRE 0. 000 0. 00
2,818. 84000 3. 000 8, 456. 52
0185 216-00201 *Soil Retention Blanket (Straw Coconut) (Biodegradable 3, 211. 000 2,126. 300
Cl ass
SY 0. 000 0. 00
2. 45000 2,126. 300 5, 209. 44
0190 217-00020 *Her bi ci de Treat nent 4.000 3. 500
HOUR 0. 000 0. 00
132. 97000 3.500 465. 40
0195 218- 00000 *Noxi ous Weed Managenent 1. 000 1. 000
LS 0. 000 0. 00
904. 16000 1. 000 904. 16
0200 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
31. 63000 0. 000 0. 00
0205 304-06000  Aggregate Base Course (Class 6) 3,320.910 3,320. 910
TON 0. 000 0. 00
23. 46000 3,320.910 77,908. 55
0210 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 50. 000 47. 560
TON 0. 000 0. 00
212. 75000 47. 560 10, 118. 39
0215 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 1, 693. 000 1, 691. 200
TON 0. 000 0. 00
114. 54000 1,691. 200 193, 710. 05
0220 411-10255 *Enul sified Asphalt (Sl ow Setting) 253. 000 0. 000
GAL 0. 000 0. 00

4.26000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 506-00209

0230

606- 00301

0235

606- 01370

0240

606- 02005

0245

607- 00005

0250

607- 00010

0255

607-01000

0260

607-11580

0265

607-60116

0270

609- 60011

0275 612-00001

C22320 COLORADO DEPARTMENT OF TRANSPORTATI ON
22320-BI D
FBRO69A- 034 ESTI MATE NO 0008
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Riprap (9 Inch) 4.000
CcY
162. 37000
*Quardrail Type 3 (6-3 Post Spacing) 31 inch M dwest 463. 000
Cuardrail System
LF
29. 63000
*Transi tion Type 3G 4.000
EACH
2,282.72000
*End Anchorage (Fl ared) 4. 000
EACH
2,479.51000
*End Post 18. 000
EACH
196. 79000
*Corner and Line Brace Post 12. 000
EACH
234.01000
*Fence Barbed Wre with Metal Posts 1, 791. 000
LF
2.66000
*Fence (Tenporary) 2, 000. 000
LF
5. 11000
*16 Foot Gate 2.000
EACH
638. 23000
Curb Type 6 (Section M 207. 000
LF
15. 96000
Del i neator (Type I) 19. 000
EACH

193. 27000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

463. 000
0. 000
463. 000

4.000
0. 000
4.000

4. 000
0. 000
4.000

18. 000
0. 000
18. 000

12. 000
0. 000
12. 000

1, 791. 000
0. 000
1, 791. 000

2,000. 000
0. 000
2, 000. 000

2.000
0. 000
2.000

207. 000
0. 000
207. 000

19. 000
0. 000
19. 000

Page 6

ESTI MATE RUN 03/ 12/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 40: 58

AMOUNT

649.

13,718

9, 130

9,918

3,542

2,808

4,764

10, 220

1, 276.

3,303

3,672

48

69

88

04

22

12

06

00

46

72

13



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

612-00003

615- 00030

621- 00425

624-20025

625- 00000

626- 00000

626-01104

627-00013

630- 00000

630- 00007

630- 00012

C22320
22320-BID
FBRO69A- 034
| TEM
DESCRI PTI ON

ROADWAY

Del i neator (Type I11)

Enbanknent

Protector Type 3

*Det our

24 Inch Drainage Pipe (Class 0) (Conplete In Place)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier V)

*Pavenment Marking Paint (H gh Build)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

6. 000

17. 95000

2.000
EACH
1, 665. 44000

1.000
LS
378, 798. 20000

67.000
LF

53. 73000
1. 000

LS
25, 529. 05000
1. 000

LS

242, 620. 34000

1. 000

LS
7, 445. 98000
38. 000

GAL
106. 67000
765. 000

HOUR

23. 40000
150. 000

DAY
374. 43000
45. 000

DAY

374. 43000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

67.000
0. 000
67. 000

0. 642
0. 000
0. 642

1. 000
0. 000
1.000

0. 800
0. 000
0. 800

38. 000
0. 000
38. 000

765. 000
0. 000
765. 000

144. 000
0. 000
144.000

45. 000
0. 000
45. 000
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ESTI MATE RUN 03/ 12/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 40: 58

AMOUNT

107

378,798

3,599

16, 389

242,620

5, 956

4,053

17, 901.

53, 917

16, 849

70

.00

20

91

65

34

78

46

00

92

35



CONTI D: C22320 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22320-BID ESTI MATE RUN 03/ 12/ 2019
PRQJECT: FBRO69A- 034 ESTI MATE NO 0008 08: 40: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80002  *Fl ashi ng Beacon (Sol ar) 6. 000 5. 400
EACH 0. 000 0.00
489. 31000 5.400 2,642. 27
0340 630-80336 *Barricade (Type 3 MB) (Tenporary) 8. 000 7.200
EACH 0. 000 0. 00
239. 33000 7.200 1,723.18
0345 630-80341 *Construction Traffic Sign (Panel Size A 9. 000 8. 100
EACH 0. 000 0.00
53. 18000 8. 100 430. 76
0350 630-80342  *Construction Traffic Sign (Panel Size B) 30. 000 27.000
EACH 0. 000 0. 00
57.27000 27.000 1, 546. 29
0355 630-80343 *Construction Traffic Sign (Panel Size O 6. 000 5. 400
EACH 0. 000 0. 00
79. 78000 5.400 430. 81
0360 630-80344 *Construction Traffic Sign (Special) 54. 000 48. 600
SF 0. 000 0. 00
19. 15000 48. 600 930. 69
0365 630-80355 *Portable Message Sign Panel 5. 000 4.500
EACH 0. 000 0. 00
6, 382. 26000 4.500 28,720. 17
0370 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 0. 000
Type
ype) EACH 0. 000 0. 00
850. 97000 0. 000 0. 00
0375 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 47.000 42. 300
EACH 0. 000 0.00
53. 18000 42. 300 2,249.51
0380 630-80370 Concrete Barrier (Tenporary) 3, 660. 000 3, 294. 000
LF 0. 000 0. 00
26. 35000 3, 294. 000 86, 796. 90
0385 630-80380 *Traffic Cone 40. 000 27.000
EACH 0. 000 0.00

10. 64000 27.000 287. 28



CONTI D: C22320 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22320-BID ESTI MATE RUN 03/ 12/ 2019
PRQJECT: FBRO69A- 034 ESTI MATE NO 0008 08: 40: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-85010  *Inpact Attenuator (Tenporary) 4.000 3. 600
EACH 0. 000 0. 00
5, 850. 40000 3. 600 21,061. 44
0395 700-70010 F/ A M nor Contract Revisions 7,295. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70016 F/ A Fuel Cost Adj ustnment 3, 000. 000 2,674.370
FA 13. 010 13.01
1. 00000 2,687.380 2,687.38
0410 700-70018 F/ A Roadway Snoothness Incentive 2, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70019 F/ A Asphalt Cenent Cost Adjustnent 3, 000. 000 2,968. 030
FA 0. 000 0. 00
1. 00000 2,968. 030 2,968. 03
0420 700-70025 F/ A Quality Incentive Payment 1, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70380 F/ A Erosion Control 191, 878. 490 0. 000
F A 191, 878. 490 191, 878. 49
1. 00000 191, 878. 490 191, 878. 49
0535 700-70034 F/ A Payment of Invoice from G ound Engineering 7,295. 000 7,295. 000
FA 0. 000 0. 00
1. 00000 7,295. 000 7,295.00
0540 900- 00006 Added Item (Dol l ar)/ Overwei ght Vehicles 0. 000 -3, 064. 000
DOL 0. 000 0. 00
1. 00000 -3, 064. 000 -3,064. 00

CAT 0200 CURRENT AMI $ 1,896,195.43 % 200, 639.13$ 1, 817, 864. 07



CONTI D: C22320 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22320-BID ESTI MATE RUN 03/ 12/ 2019
PRQJECT: FBRO69A- 034 ESTI MATE NO 0008 08: 40: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 M 16-P

0430 202-00400 Renoval of Bridge 1.000 1. 000
EACH 0. 000 0. 00
131, 798. 95000 1. 000 131, 798. 95
0435 206-00000  Structure Excavation 258. 000 258. 000
cY 0. 000 0. 00
17. 88000 258. 000 4,613.04
0440 206-00100 Structure Backfill (Cass 1) 836. 000 836. 000
cY 0. 000 0. 00
37.14000 836. 000 31, 049. 04
0445 206-00360  Mechani cal Reinforcenent of Soil 655. 000 655. 000
cY 0. 000 0. 00
16. 03000 655. 000 10, 499. 65
0450 206- 00520 Filter Material (Cl ass B) 44. 000 44. 000
cY 0. 000 0. 00
123. 50000 44.000 5,434.00
0455 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 0. 000 0. 000
TON 0. 000 0. 00
114. 54000 0. 000 0.00
0460 411-10255 *Enul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
4.26000 0. 000 0. 00
0465 420-00132 Geotextile (Separator) (C ass 1) 1, 569. 000 1, 569. 000
SY 0. 000 0. 00
1. 66000 1, 569. 000 2,604.54
0470 502-00460 Pile Tip 20. 000 20. 000
EACH 0. 000 0. 00
120. 82000 20. 000 2,416. 40
0475 502-11274 *Steel Piling (HP 12x74) 1, 401. 000 1, 401. 000
LF 0. 000 0. 00
55. 41000 1, 401. 000 77,629. 41
0480 506-00412 Soil Riprap (12 Inch) 851. 000 851. 000
cY 0. 000 0. 00

79. 35000 851. 000 67,526. 85



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 03/ 12/ 2019

CAT NO0300

0485 515-00120

0490

518- 01004

0495

601- 03040

0500

602- 00020

0505

606- 11030

0510

613- 00200

0515 618-00163

CAT NO0400

0520 620-00002

0525 620-00012

0530 620-00020

C22320
22320-BID
FBRO69A- 034
| TEM
DESCRI PTI ON
M 16- P

*\Wat er proof i ng (Menbrane)

Bri dge Expansion Device (0-4 Inch)

*Concrete Cl ass D (Bridge)

*Rei nforcing Steel

(Epoxy Coat ed)

*Bridge Rail

Type 10M

Condui t

2 Inch Electrical

*Prestressed Concrete | (BT63)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

ESTI MATE NO 0008 08: 40: 58
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD ANDUNT
UNIT PRI CE
667. 000 666. 700
Sy 0. 000 0. 00
27.86000 666. 700 18, 574. 26
120. 000 102. 000
LF 0. 000 0. 00
203. 93000 102. 000 20, 800. 86
392. 000 392. 000
cY 0. 000 0. 00
615. 71000 392. 000 241, 358. 32
66, 735. 000 66, 735. 000
LB 0. 000 0. 00
1. 26000 66, 735. 000 84, 086. 10
316. 000 316. 000
LF 0. 000 0. 00
194. 01000 316. 000 61, 307. 16
610. 000 610. 000
LF 0. 000 0. 00
6. 60000 610. 000 4, 026. 00
548. 000 548. 000
LF 0. 000 0. 00
322. 01000 548. 000 176, 461. 48
CAT 0300 CURRENT AMT $ 943,865.16 $ 0.00% 940, 186. 06
1. 000 1. 000
EACH 0. 000 0. 00
30, 986. 73000 1. 000 30, 986. 73
1. 000 1. 000
EACH 0. 000 0. 00
11, 201. 72000 1. 000 11, 201.72
1.000 1. 000
EACH 0. 000 0. 00
1, 382. 82000 1. 000 1, 382. 82
CAT 0400 CURRENT AMT $ 43,571.27 $ 0.00% 43,571. 27

PROQIECT TOTAL

CURRENT AMI $ 2,883,631.86$

200, 639.13 $ 2,801, 621. 40



